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	To:
	From:

	Name:
	Jacob McQuirk
	Name:
	Cindy Davis

	Firm:
	DWR
	Firm:
	AECOM

	Meeting Date:
	April 2, 2013
	Date Sent:
	April 8, 2014

	Meeting Time:
	2:00–3:00 p.m.
	
	

	Project Name:
	Emergency Drought Barriers Project

	List of Attendees:
	Jacob McQuirk/DWR, Mark Holderman/DWR, Simon Kwon/DWR, Garwin Yip/NMFS, Bill Guthrie/USACE, David van Rijn/Reclamation, Colin Purdy/CDFW, Kim Squires/USFWS, Erin Gleason/USFWS, Erin Ragazzi/SWRCB, Marin Greenwood/ICF, Nick Tomera/AECOM, Cindy Davis/AECOM, Doug Hampton/NMFS, Daniel Worth/SWRCB, Jim Starr/CDFW, Amber Villalobos/SWRCB, Crystal Spurr/CDFW 

	Subject: 
	Emergency Drought Barriers Project–Agency Coordination Meeting


The following items were discussed during the Emergency Drought Barriers Project (Project or EDB) Agency Coordination Meeting (Meeting), but not necessarily in chronological order:
Barrier Schedule Update
· Construction may be delayed by a week. DWR will confirm the construction schedule next week. 
Barrier Design Update
· The most recent design drawings include “draft” but should be considered preliminarily final (95% or 99%). The design drawings have been posted on DWR’s drought website.
· The design drawings are considered to be sensitive material because the contractors could get a copy before the bid submittal date which would provide a competitive advantage. Therefore, the design drawings will not include the borders and engineer stamps. 
· DWR would like to include 8 pilings in the permit applications–four 12-inch-diameter piles (for installing water quality monitoring stations) and four 24-inch-diameter piles (for signage). 
· Adjacent land owners requested DWR to move the float line upstream on Sutter Slough so that boaters cannot access their private dock. DWR believes this is feasible and will update the design drawings. 
· NMFS has requested that DWR provide spill response materials at the three barriers. DWR has anticipated providing spill response material at Steamboat Slough (at the boat portage facility) and signage at Sutter Slough. DWR may contract spill response at False River with a private company. 
Environmental Documents/Permitting Update
· USACE posted the public notice on Tuesday, April 1st. 
· DWR has received comments from NMFS and USFWS on the aquatic BA. DWR and its consultants will update the BA and provided it to the agencies as soon as possible.
· DWR is reviewing the ITP and anticipates submitting it to DFW this week. 
· The Central Valley Flood Protection Board has received requests from water agencies to discuss the Project at the next board meeting which will be held on Thursday, April 25th. There is uncertainty about authorizing the project under an LOA versus an encroachment permit. DWR anticipates receiving an authorization letter/permit from CVFPB for USACE project levees shortly after the meeting. 
· DWR may not be able to issue a construction contract before the environmental permits are obtained. DWR may need to develop a contingency if permit issuance is delayed.
· NMFS and USFWS stated that they were informed that the barriers will be removed by October 31st rather than November 30th. DWR will investigate this discrepancy. 
· USFWS has requested DWR to develop a “decision matrix.” 
· DWR prefers to keep the sheet pile abutments, with feather rock, at False River in place. The USFWS has suggested that DWR develop a commitment to maintain the feather rock. DWR may contract with local maintaining agencies to maintain the feather rock in perpetuity. 
Land and Right-of-Way Actions
· DWR has met with all reclamation districts (RDs) and land owners. DWR is working with the RDs on funding agreements. 
· DWR is working with the North Delta Water Agency to issue an agreement. DWR anticipates receiving the agreement on Friday, April 4th. 
Public Outreach Activities
· DWR will investigate when the postponed public outreach meetings will be held. 
Modeling
· DWR continued the PowerPoint presentation from last week’s meeting. 
· DWR anticipates meeting water quality requirements, with and without barriers, until power pool.
· The best water saving option is to relax water quality standards and install the barriers. Relaxing the standard is assumed for six months.
· DWR provided a summary of modeling assumptions. DWR will continue to refine the assumptions and modeling and submit it to the resource agencies as soon as possible. 
Action Items/Upcoming Meetings:
· Wednesday, April 3, 2014: Meeting to discuss the 404(b)(1) Alternatives Analysis, including Project purpose
· Jacob to send draft Water Quality Monitoring Plan to meeting attendees
· Wednesday, April 9, 2014: Weekly Agency Coordination Meeting
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