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	To:
	From:

	Name:
	Jacob McQuirk
	Name:
	Cindy Davis

	Firm:
	DWR
	Firm:
	AECOM

	Meeting Date:
	May 14, 2014
	Date Sent:
	June 2, 2014

	Meeting Time:
	2:00–3:00 p.m.
	
	

	Project Name:
	Emergency Drought Barriers Project

	List of Attendees:
	Jacob McQuirk/DWR, Mark Holderman/DWR, Kim Turner/USFWS, Kim Squires/USFWS, Erin Gleason/USFWS, Marin Greenwood/ICF, Nick Tomera/AECOM, Cindy Davis/AECOM, Jennifer Aranda/AECOM, Doug Hampton/NMFS, Amber Villalobos/SWRCB, Oscar Biondi/SWRCB, Jim Starr/CDFW, Crystal Spurr/CDFW, Mitra Emami/CVFPB, Michael Nepstad/USACE, Katherine Marquez/DWR, and Simon Kwan/DWR

	Subject: 
	Emergency Drought Barriers Project–Agency Coordination Meeting


The following items were discussed during the Emergency Drought Barriers Project (Project or EDB) Agency Coordination Meeting (Meeting), but not necessarily in chronological order:
Barrier Schedule Update
· DWR did not provide an update on the barrier schedule.
Barrier Design Update
· DWR did not provide an update on the barrier design.
Environmental Documents/Permitting Update
· DWR will provide a permit amendment, with project description and aquatic and terrestrial BAs, to the regulatory agencies.
· DWR discussed the CEQA schedule. DWR will extend the time period for reviewing public comments on the IS/MND. CVFPB will review the Draft IS/MND during the public comment period. 
· For the encroachment permit, CVFPB, DWR, and USACE discussed the following items:
· CVFPB has a board meeting on July 11th. CVFPB will begin providing public notices on July 1st. CVFPB staff will submit an agenda to the board on July 3rd. 
· As part of the application, CVFPB requires an endorsement with any conditions from the landowners and reclamation districts (RDs). However, DWR does not expect the landowners and RDs to endorse the Project on the application until an agreement is reached with the North Delta Water Agency. DWR and CVFPB will host a meeting with the landowners and RDs to explain the need for endorsements and conditions. 
· USACE will prepare a “no objection” letter authorizing an encroachment in response to CVFPB sent letter to USACE on May 21st .USACE will send this letter prior to CVFPB’s board meeting on July 11th.
· DWR and AECOM will finalize a permit schedule that includes both state and federal permits and submit it to the regulatory agencies. 
· DWR requested that the regulatory agencies provide conservation measures prior to the permit issuance date for review. 
· USACE will not consult with SHPO because they will make the determination that the Project will not likely affect cultural resources. 
Land and Right-of-Way Actions
· DWR is still conducting negotiations with the landowners and reclamation districts.
Public Outreach
· DWR explained that the Walnut Grove location has been reserved for June 13th.
· DWR legal will investigate whether the Project is a "Statewide, Regional, or Area-wide Significance" and require a CEQA scoping meeting. 
Modeling
· [bookmark: _GoBack]DWR did not provide a modeling update. 
Action Items/Upcoming Meetings
· DWR: Submit a permit amendment, with the revised project description and BAs, to the regulatory agencies.
· DWR and CVFPB: Conduct meeting with landowners and reclamation districts regarding endorsements and conditions for the encroachment permit application.
· DWR: Submit a comprehensive permitting schedule.
· DWR and AECOM: Complete the 404(b)(1) Alternatives Analysis.
· Wednesday, May, 21 2014: Weekly Agency Coordination Meeting
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